Datum	Teamlid	Fase	Taak	Tijd (uur)
11/02/2025	Amin	Design	Initial Desig	4
18/02/2025	Amin	Design	Extended C	5
18/02/2025	Amin	Research	Angular Fra	6
25/02/2025	Amin	Developme	Project Coc	8
26/02/2025	Amin	Developme	Project Coc	8
27/02/2025	Amin	Developme	Project Coc	8
28/02/2025	Amin	Developme	Project Coc	8
3/03/2025	Amin	Developme	Project Coc	8
4/03/2025	Amin	Developme	Project Coc	8
5/03/2025	Amin	Developme	Project Coc	8
6/03/2025	Amin	Developme	Project Coc	8
7/03/2025	Amin	Developme	Project Coc	8
10/03/2025	Amin	Developme	Project Coc	8
11/03/2025	Amin	Developme	Project Coc	8
12/03/2025		Developme	Project Coc	8
13/03/2025		•	Project Coc	
14/03/2025		Developme	Project Coc	8
17/03/2025		•	Project Coc	
18/03/2025		Developme		
19/03/2025		•	Project Coc	
20/03/2025		•	Project Coc	
23/03/2025	Amin	Developme	Project Coc	
			Totaal	167 Hours
21/07/2025		•	Project Coc	
22/07/2025		•	Project Coc	
23/07/2025		•	Project Coc	
24/07/2025		-	Project Coc	
25/07/2025		Developme		
26/07/2025		•	Project Coc	
27/07/2025		-	Project Coc	
28/07/2025		Developme		
29/07/2025		•	Project Coc	
30/07/2025		•	Project Coc	
31/07/2025		•	Project Coc	
1/08/2025		•	Project Coc	
2/08/2025		•	Project Coc	
3/08/2025		•	Project Coc	
4/08/2025		•	Project Coc	
5/08/2025		•	Project Coc	
6/08/2025 7/08/2025		Developme	-	
8/08/2025		-	Project Coc Project Coc	
9/08/2025		•	•	
		•	Project Coc	
10/08/2025	AIVIIII	Developine	Project Coc	6

TOTAAL 126