Datum	Teamlid	Fase	Taak	Tijd (uur)
11/02/2025	Amin	Design	Initial Desig	4
18/02/2025	Amin	Design	Extended D	5
18/02/2025	Amin	Research	Angular Fra	6
25/02/2025	Amin	Developme	Project Cod	8
26/02/2025	Amin	Developme	Project Cod	8
27/02/2025	Amin	Developme	Project Cod	8
28/02/2025	Amin	Developme	Project Cod	8
3/03/2025	Amin	Developme	Project Cod	8
4/03/2025	Amin	Developme	Project Cod	8
5/03/2025	Amin	Developme	Project Cod	8
6/03/2025	Amin	Developme	Project Cod	8
7/03/2025	Amin	Developme	Project Cod	8
10/03/2025	Amin	Developme	Project Cod	8
11/03/2025	Amin	Developme	Project Cod	8
12/03/2025	Amin	Developme	Project Cod	8
13/03/2025	Amin	Developme	Project Cod	8
14/03/2025	Amin	Developme	Project Cod	8
17/03/2025	Amin	Developme	Project Cod	8
18/03/2025	Amin	Developme	Project Cod	8
19/03/2025	Amin	Developme	Project Cod	8
20/03/2025	Amin	Developme	Project Cod	8
23/03/2025	Amin	Developme	Project Cod	8
			Totaal	167 Hours